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Originator Phone

W.E. Green 376-3886

Class of Change

C 1 I - Signatories CX] II - Project Manager C 1 ilI - Unit Managcr

Change Title

100-KR-1 RI/FS Interim Milestones

Uescription/dustification pf Change

Three interim milestones are proposed to ensure that 100-KR-1 Operable Unit Work Plan
activities are completed on schedule. These three interim milestones are as follows:

, (The referenced sections refer to sections in the approved 100-KR-I work plan,
DOE/RL-90-20, Rev.O)

1. (M-15-10A) Submit validated data of all sampling activites associated with
Section 5.1.1.2, "Source Investigations," and Section5.1.1.5, "Vadose Zone
Investigations" for 100-KR-1 OU to Ecology and EPA. Interim milestone completion
date: October, 1993.

2. (M-15-10B) Submit the 100-KR-1 OU Limited Field Investigation Report to Ecology
and EPA. Interim milestone completion date: August, 1994.

3. (M-15-10C) submit the 100-KR-1 OU Focused Feasibility Study Report and the
100-KR-1 OU IRM Proposed Plan to Ecology and EPA. Interim milestone completion
date: April, 1995.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Oocuments

F

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work
Schedule..
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